ID WBS [Task Name Contact | Resource Start Finish
o Initials

0 |& DO Grid Data Production Initiative annedy Wed 10/1/08 Thu 4/30/09
1 1 Phase 1: Expand and Upgrade Grid System RDK Wed 10/1/08 Fri 1/9/09
2 1.1 Server Expansion and Data/MC Service Decoupling AL Wed 10/1/08 Mon 1/5/09
3 | 1.11 Forwarding Node 4 (Fwd4) AL Wed 10/1/08 Tue 11/18/08
4 1111 INPUT: Fwd4 Server Hardware On-site AL FEF Wed 10/1/08 Wed 10/1/08
5 | 1112 Fwd4: Server Hardware OS Install AL FEF Wed 10/1/08 Thu 10/16/08
6 |y 1113 Fwd4: Server Hardware Burn-in AL FEF Fri 10/17/08 Fri 10/17/08
7 W& 1114 Fwd4: Verify Platform Installation AL JB Fri 10/17/08 Fri 10/17/08
8 |v'E 1115 Fwd4: Install VDT 1.10.1 "old"+patches AL JB Fri 10/17/08 Tue 10/21/08
9 | 1116 Fwd4: Request and Install Grid Certs AL JB Tue 10/21/08 Wed 10/22/08
10 | 1117 Fwd4: Install VDT 1.10.1m (new version) AL JB Thu 10/23/08 Thu 10/23/08
11 | 1.1.1.8 Fwd4: Install FWD-node-specific Components, Monitoring AL JB Fri 10/24/08 Mon 10/27/08
12 |7 1.1.1.12 Fwd4: Install with Initial Version-Based FWD Umbrella Product AL JB Wed 10/29/08 Wed 10/29/08
13 | 1.1.1.13 Fwd4: Install with Version-Based FWD Umbrella Product AL JB Thu 10/30/08 Thu 10/30/08
14 | 1.1.1.15 Fwd4: As-Is Single Job Test AL JB Mon 11/3/08 Mon 11/10/08
15 | 1.11.9 Fwd4: As-Is Large-Scale Tests AL JB,MD,JS Tue 11/11/08 Wed 11/12/08
16 | 1.1.1.16 Fwd4: Increase ulimitOpenFileMax to 16k AL FEF Tue 11/11/08 Thu 11/13/08
17 | 1.1.1.10 Fwd4: Pre-Deployment ulimitOpenFileMax=16k Large-Scale Test AL JS,MD,JB Fri 11/14/08 Tue 11/18/08
18 | 1.1.1.14 Fwd4: Setup Automated Maintenance, Monitoring AL JB Wed 11/12/08 Fri 11/14/08
19 | 1.1.1.11 Milestone: Fwd4 Ready to Deploy AL Tue 11/18/08 Tue 11/18/08
20 |7 1.1.2 Forwarding Node 5 (Fwd5) AL Tue 10/14/08 Tue 11/18/08
21 |7 1.1.2.1 Fwd5: Identify Hardware (dOsrv015), Request Platform Prep AL AL Tue 10/14/08 Tue 10/14/08
22 | 1122 Fwd5: Re-install OS on d0srv015, rename dOsamgfwd5 AL FEF Fri 10/17/08 Mon 10/20/08
23 |E& 1123 Fwd5: Verify Platform Installation AL JB Thu 10/23/08 Wed 10/29/08
24 | 1.1.2.4 MOOT: Fwd5: Install VDT 1.10.1m (new version) AL JB Wed 10/29/08 Wed 10/29/08
25 | 1125 Fwd5: Request and Install Grid Certs AL JB Fri 10/24/08 Wed 10/29/08
26 | 1.1.2.6 MOOQOT: Fwd5: Install FWD-node-specific Components, Monitoring AL JB Wed 10/29/08 Wed 10/29/08
27 | 1.1.2.10 Fwd5: Install with Version-Based FWD Umbrella Product AL JB Thu 10/30/08 Thu 10/30/08
28 | 11211 Fwd5: As-Is Single Job Test AL JB Mon 11/3/08 Mon 11/10/08
29 |7 1127 Fwd5: As-Is Large-Scale Tests AL JB,MD,JS Tue 11/11/08 Wed 11/12/08
30 |7 1.1.2.12 Fwd5: Increase ulimitOpenFileMax to 16k AL FEF Tue 11/11/08 Thu 11/13/08
31 |7 1.1.2.8 Fwd5: Pre-Deployment ulimitOpenFileMax=16k Large-Scale Test AL JS,MD,JB Fri 11/14/08 Tue 11/18/08
32 | 1.1.2.13 Fwd5: Setup Automated Maintenance, Monitoring AL JB Wed 11/12/08 Fri 11/14/08
33 | 1.1.2.9 Milestone: Fwd5 Ready to Deploy AL Tue 11/18/08 Tue 11/18/08
34 1.1.8 FWD and QUE Packaging with Version-Based Umbrella Product GG,AL Mon 10/27/08 Wed 12/17/08
35 | 1.1.8.1 Umbrella Product: Replan Installation Approach GG,AL ALL Mon 10/27/08 Mon 10/27/08
36 | 1182 Umbrella Product: Determine Feasibility GG PM Mon 10/27/08 Mon 10/27/08
37 | 1183 Umbrella Product: Initial FWD Umbrella Product Release GG PM Tue 10/28/08 Tue 10/28/08
38 | 1184 Umbrella Product: Rework FWD Installation Procedure AL ALL Wed 10/29/08 Wed 10/29/08
39 |7 1185 Milestone: FWD Umbrella Product ready to use GG,AL Wed 10/29/08 Wed 10/29/08
40 1.1.8.16 New FWD Install Proc/Doc hand-off to REX/Ops AL AL Tue 12/9/08 Wed 12/10/08
41 1.1.8.6 Umbrella Product: Update FWD Installation Procedure AL JB Thu 12/11/08 Fri 12/12/08
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42 1.1.8.14 Add ulimitOpenFileMax setting to FWD Installation Procedure AL REX Thu 12/11/08 Fri 12/12/08
43 | 1187 Umbrella Product: Initial QUE Umbrella Product Release GG PM Thu 10/30/08 Thu 10/30/08
44 | 11838 Umbrella Product: Rework QUE Installation Procedure AL PM Fri 10/31/08 Fri 10/31/08
45 | 1.1.8.9 Milestone: QUE Umbrella Products ready to use GG PM Fri 10/31/08 Fri 10/31/08
46 | 1.1.8.12 Umbrella Product: Update QUE Umbrella Product given initial install feedback AL PM Mon 11/3/08 Mon 11/3/08
47 1.1.8.15 New QUE Install Proc/Doc hand-off to REX/Ops AL AL Tue 12/9/08 Wed 12/10/08
48 1.1.8.10 Umbrella Product: Update QUE Installation Procedure AL JB Thu 12/11/08 Fri 12/12/08
49 1.1.8.13 Umbrella Product: FWD and QUE Installation Procedures archived AL REX Mon 12/15/08 Mon 12/15/08
50 1.1.8.17 Umbrella Product: FWD, QUE Auto-Maint/Monitoring into a package AL AL Tue 12/16/08 Wed 12/17/08
51 1.1.8.11 Milestone: FWD and QUE Packaging with Version-Based Umbrella Product done GG,AL Wed 12/17/08 Wed 12/17/08
52 |~ 113 Queuing Node 2 (Que2) AL Wed 10/1/08 Fri 11/14/08
53 | 1131 INPUT: Que2 Server Hardware On-site AL FEF Wed 10/1/08 Wed 10/1/08
54 |7 1132 Que2 Server Hardware OS Install AL FEF Wed 10/1/08 Wed 10/22/08
55 | 1133 Que2 Server Hardware Burn-in AL FEF Thu 10/23/08 Thu 10/23/08
56 |4 1134 Que2: Verify Installation AL JB Thu 10/23/08 Thu 10/23/08
57 | 1.1.35 Que2: Install VDT 1.10.1m (new version) AL JB Fri 10/24/08 Fri 10/24/08
58 | 1136 Que2: Request and Install Grid Certs AL JB Fri 10/24/08 Mon 10/27/08
59 | 1.1.3.7 MOOQOT: Que2: Install QUE-node-specific Components, Monitoring AL JB Fri 10/24/08 Fri 10/24/08
60 | 1.1.3.13 Que2: Install with Initial Version-Based QUE Umbrella Product AL JB Mon 11/3/08 Mon 11/3/08
61 | 1.1.3.12 Que2: Install with Version-Based FWD Umbrella Product AL JB Tue 11/4/08 Tue 11/4/08
62 | 1.1.3.10 Que2: Jim_Client 2-QUE Support: Client Deployment AL REX Wed 11/5/08 Wed 11/5/08
63 | 1.1.3.8 Que2: Regression Test w/1-QUE Client AL JB Thu 11/6/08 Fri 11/7/08
64 | 1.1.3.14 Que2: Setup Automated Maintenance, Monitoring AL REX Thu 11/13/08 Fri 11/14/08
65 | 1.1.3.9 Que2: Integration Test w/2-QUE Client AL JB Thu 11/13/08 Fri 11/14/08
66 | 1.1.3.11 Milestone: Que2 Ready to Deploy AL Fri 11/14/08 Fri 11/14/08
67 | 1.1.4 Jim_Client Development for 2 Queue Nodes Support GG Mon 10/27/08 Tue 10/28/08
68 | 1141 Jim_Client: 2-QUE Node Support: Develop, Package GG ABa Mon 10/27/08 Tue 10/28/08
69 | 1.1.4.2 SKIPPED: Jim_Client: 2-QUE Node Support: 1-QUE Regression Test GG ABa Tue 10/28/08 Tue 10/28/08
70 |W'E 1.15 New Distinct Sam Station AL Wed 10/1/08 Thu 11/13/08
71 | 1151 SAM Station: Identify Hardware For Role AL FEF Wed 10/1/08 Wed 10/15/08
72 B 1.1.5.2 SAM Station: Repurpose, OS Install AL FEF Thu 10/16/08 Fri 10/17/08
73 & 1153 SAM Station: Verify Platform Installation AL AL Mon 10/20/08 Tue 10/21/08
74 | 1159 SAM Station: Add node to SAM DB AL AL Thu 10/23/08 Thu 10/23/08
75 B 1154 SAM Station: Install and Setup Station AL RI Thu 11/6/08 Thu 11/6/08
76 | 1.1.5.10 SAM Station: Request and Install SRM-related certs AL RI Fri 11/7/08 Wed 11/12/08
77 |WE 1155 SAM Station: Pre-Deployment Tests AL RI Thu 11/13/08 Thu 11/13/08
78 | 1.1.5.7 Milestone: SAM Station Ready to be Deployed AL Thu 11/13/08 Thu 11/13/08
79 | 1.1.6 Deployment Stage 1 AL Mon 11/10/08 Wed 11/26/08
80 | 1.1.6.1 Deployment 1: Plan: Split Data/MC Production Services AL ALL Mon 11/10/08 Mon 11/17/08
81 | 11.6.1.1 Deployment 1: Planning Meeting 1 RDK ALL Mon 11/10/08 Mon 11/10/08
82 | 1.1.6.1.2 Deployment 1: Planning Meeting 2 RDK ALL Mon 11/17/08 Mon 11/17/08
83 | 1.1.6.2 Deployment 1: Execute AL REX Fri 11/14/08 Fri 11/21/08
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84 |7 116.2.1 SAM Station: Deactivate old station, Activate new station AL RI Fri 11/14/08 Fri 11/14/08
85 | 1.1.6.2.2 FWD1 Upgrade (App,Config,ulimit OpenFileMaxPerProcess) AL JB Wed 11/19/08 Thu 11/20/08
86 | 1.1.6.2.3 FWD2 Upgrade (App,Config,ulimit OpenFileMaxPerProcess) AL JB Wed 11/19/08 Thu 11/20/08
87 | 1.1.6.2.4 FWD3 Upgrade (App,Config,ulimit OpenFileMaxPerProcess) AL JB Wed 11/19/08 Thu 11/20/08
88 | 1.1.6.25 QUE1 Upgrade (App,Config) AL JB Fri 11/21/08 Fri 11/21/08
89 |WE& 1.16.2.7 SAM Station: Setup Context Server on new Station Host AL RI Fri 11/21/08 Fri 11/21/08
90 | 1.1.6.2.8 Milestone: Deployment 1 Execution done AL Fri 11/21/08 Fri 11/21/08
91 | & 1.1.6.3 Deployment 1: Monitor AL REX Mon 11/24/08 Tue 11/25/08
92 | 1.1.6.8 Deployment 1: Complete Grid Production Configuration AL REX Wed 11/26/08 Wed 11/26/08
93 | 1.16.4 Deployment 1: Sign-off AL ALL Wed 11/26/08 Wed 11/26/08
94 | 1.1.6.5 MILE 1: Deployment 1 Completed AL Wed 11/26/08 Wed 11/26/08
95 |[Ed 1.1.11 Deployment 1 Review AL Mon 12/8/08 Mon 12/8/08
96 1.1.14 Forwarding Node 6 (Fwd6) AL Mon 12/1/08 Fri 12/12/08
97 | 1.1.14.1 Fwd6: Server Hardware OS Install AL FEF Mon 12/1/08 Wed 12/3/08
98 1.1.14.2 Fwd6: Increase ulimitOpenFileMax to 16k AL FEF Thu 12/4/08 Thu 12/4/08
99 1.1.14.3 Fwd6: Server Hardware Burn-in AL FEF Thu 12/4/08 Thu 12/4/08
100 | 1.1.14.4 Fwd6: Verify Platform Installation AL JB Thu 12/4/08 Fri 12/5/08
101 1.1.145 Fwd6: Request and Install Grid Certs AL JB Thu 12/4/08 Mon 12/8/08
102 1.1.14.6 Fwd6: Install with Version-Based FWD Umbrella Product AL JB Tue 12/9/08 Tue 12/9/08
103 1.1.14.7 Fwd6: Single Job Small-Scale Test AL JB Wed 12/10/08 Wed 12/10/08
104 1.1.14.8 Fwd6: Large-Scale Tests AL JB,MD,JS Thu 12/11/08 Fri 12/12/08
105 1.1.14.9 Fwd6: Setup Automated Maintenance, Monitoring AL JB Thu 12/11/08 Fri 12/12/08
106 1.1.14.10 Milestone: Fwd6 Ready to Deploy AL Fri 12/12/08 Fri 12/12/08
107 1.1.7 Deployment Stage 2 AL Mon 12/8/08 Mon 12/22/08
108 |Edé: 11.7.1 Deployment 2: Plan: Optimize Data, MC Prod Configurations AL ALL Mon 12/8/08 Mon 12/8/08
109 1.1.7.2 Deployment 2: Execute AL REX Mon 12/15/08 Mon 12/15/08
110 1173 Deployment 2: Monitor AL REX Tue 12/16/08 Thu 12/18/08
111 1.1.7.8 Deployment 2: Complete Grid Production Configuration AL REX Fri 12/19/08 Fri 12/19/08
112 11.7.4 Deployment 2: Sign-off AL REX Mon 12/22/08 Mon 12/22/08
113 1.1.75 MILE 2: Deployment 2 Completed AL Mon 12/22/08 Mon 12/22/08
114 1.1.13 Deployment 2 Review AL Mon 1/5/09 Mon 1/5/09
115 |7 1.1.9 Production System Scheduled Downtime Activities AL Tue 10/7/08 Tue 12/2/08
119 |7 1.2 Condor 7 Upgrade and Support AL,GG Wed 10/1/08 Fri 11/21/08
120 | 121 VDT Package: Patch, Track Official VDT 1.10.1 "new" release GG GG Wed 10/1/08 Tue 10/21/08
121 |7 1.2.2 VDT Package: Prep 64-bit-friendly VDT package 1.10.1.5 ("old") GG GG Mon 10/20/08 Mon 10/20/08
122 | & 1.2.3 EXTERNAL: VDT 1.10.1 "new" patch release GG Wed 10/22/08 Wed 10/22/08
123 |7 124 VDT Package: Pre-prep for new VDT package GG PM Mon 10/6/08 Tue 10/7/08
124 | 125 VDT Package: Prep VDT package 1.10.1.6 (1.10.1m, "new") GG PM Wed 10/22/08 Wed 10/22/08
125 |7 1.2.6 VDT Package: FWD Installation Instructions Updated AL GG REXPM Thu 10/23/08 Fri 10/24/08
126 V/{a} 1.2.7 Milestone: VDT Package Ready to Deploy AL Fri 10/24/08 Fri 10/24/08
127 | 1.2.8 Milestone: VDT Package Upgraded Fri 11/21/08 Fri 11/21/08
128 1.3 Small Quick Wins RDK Wed 10/1/08 Fri 12/12/08
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129 131 SAM-Grid Job Status Info GG Mon 10/13/08 Fri 12/12/08
130 | 1312 New Job Status Value at QUE Node: Earlier Work GG PM Mon 10/13/08 Fri 10/24/08
131 |Eeé 1.3.17 New Job Status Value at QUE Node: Later Work GG PM Tue 11/18/08 Tue 12/9/08
132 | & 1311 Use "Same" Proxy for Gridftps GG PM Tue 12/2/08 Thu 12/4/08
133 1313 SAM-Grid Release with Job Status Info feature GG PM Tue 12/9/08 Tue 12/9/08
134 1.3.1.6 Pre-deployment test of new SAM-Grid Release AL REX Wed 12/10/08 Fri 12/12/08
135 | 1.3.14 Upgrade DORunjob version used by Data Production AL MD,AL Thu 10/30/08 Fri 10/31/08
136 1.3.1.5 Milestone: SAM-Grid Release Deployable for Data Production AL REX Fri 12/12/08 Fri 12/12/08
137 |~ 1.3.2 Slow Fwd-CAB Job Transition AL,GG Wed 10/1/08 Fri 11/21/08
138 | 1321 Investigation and Recommendations GG PM Wed 10/1/08 Tue 10/14/08
139 | 1.3.2.2 LINK: Condor 7 Upgrade Fixes Deployed (via "old" or "new" VDT) AL Fri 11/21/08 Fri 11/21/08
140 |7 1323 LINK: Increase OpenFileMax value to 16k on all FWD nodes AL REX Fri 11/21/08 Fri 11/21/08
141 |7 1.3.2.6 Milestone: Known Palliatives for Slow Job Transitions Deployed AL Fri 11/21/08 Fri 11/21/08
142 |7 1.3.3 Improved H/w Uptime AL Mon 10/13/08 Mon 10/13/08
143 |7 1331 Consider a FWD5: Full decoupling w/o virtualization, improved robustness to FWD noc AL AL Mon 10/13/08 Mon 10/13/08
144 14 Metrics RDK Mon 10/20/08 Fri 12/5/08
150 15 Project Administration Mon 1/5/09 Fri 1/9/09
151 15.1 Phase 1 Close-Out Report RDK RDK Mon 1/5/09 Fri 1/9/09
152 1.6 MILE 3: Phase 1 Completed RDK Fri 1/9/09 Fri 1/9/09
153 | 2 Phase 2: Formal Re-Assessment RDK Mon 1/5/09 Fri 1/30/09
154 2.1 Formal Re-assessment (includes informal assessment of MC Production) RDK ALL Mon 1/5/09 Mon 1/5/09
155 211 Resource Utilization Analysis Mon 1/5/09 Mon 1/5/09
156 2.1.2 Effort to Operate Analysis Mon 1/5/09 Mon 1/5/09
157 213 SAM-Grid Code Review? Mon 1/5/09 Mon 1/5/09
158 2.15 Workflow-oriented Monitoring Presentation Mon 1/5/09 Mon 1/5/09
159 24 Phase 1 Follow-up Tasks Mon 1/5/09 Mon 1/5/09
160 241 QUEL: Install and Start auto-update for gridmap file Mon 1/5/09 Mon 1/5/09
161 2.4.2 QUE2: Install and Start auto-update for gridmap file Mon 1/5/09 Mon 1/5/09
162 2.4.3 Fwd3: Reboot to pickup ulimit-OpenFileMaxPerProcess Mon 1/5/09 Mon 1/5/09
163 2.4.4 Fwd1-3: OS Upgrade to match Fwd4-6 Mon 1/5/09 Mon 1/5/09
164 245 Quel: Transfer stewardship to FEF, upgrade OS Mon 1/5/09 Mon 1/5/09
165 |[Fd 2.2 Re-assessment Report RDK RDK Mon 1/26/09 Fri 1/30/09
166 2.3 MILE N: Phase 2 Completed RDK Fri 1/30/09 Fri 1/30/09
167 3 Phase 3: Further Improvements Based on Re-Assessment RDK Mon 2/2/09 Fri 4/24/09
177 4 Project Management RDK Wed 10/1/08 Thu 4/30/09
211 5 END MILESTONE: Initiative Completed RDK Thu 4/30/09 Thu 4/30/09
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sImM|ITIWwW]I[T

JB
JB
JB

iyate new station

$AM Station: Setup Context Server on new Station Host
11/21 o Mite

Upgrade (App,Config,ulimit OpenFileMaxPerProcess)
Upgrade (App,Config,ulimit OpenFileMaxPerProcess)
Upgrade (App,Config,ulimit OpenFileMaxPerProcess)
PUE1 Upgrade (App,Config)

M-uesteni Deployment 1 Execution done

REX ployment 1: Monitor

3 REX @& Deployment 1: Complete Grid
ALL Deployment 1: Sign-off
11/26 :

FEF

T Package Read\vtoDPeplowv nl
+— ge-~Eatyt01=zepioy

1121%

v ¥

= 4y o I -
7-opgrageant-support

o . pu |
Condof

MMilestone: VDT Package Upgraded
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Nov 16, '08 Nov 23, '08 Nov 30, '0
sIM|ITIWwW][TI]IF]Is|[sImM|TIw|[T|F[s[s]|M]

TIwW|T]F[s|s|IM][TIw|T]Els|s|ImM[TIWwWI|[TI]FIS

\alue-at OUE - Node: Earlier Work
VaraE-adt- g oENOGE—EarHe O

PM

MD,AL 3} Upgrade DORunjob version-used by Data Production

SIoW Fwd-CAB Job Transition

11/21+ LIN:K: Condor 7 Upgrade Fixes Deployed (via "old" or "n
11/21 ¢ JLINK: Increase OpenFileMax value to 16k on all FWD n
11/21 ¢ Milestone: Known Palliatives for Slow Job Transitions D

WD node failures
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Dec 14, '08

Dec 21, '08

Dec 28, '08

TIwW[T[F[S|s[M™

[ TIwl T]Fls|sIM|]TIWw|ITI]E]S

sImM|ITIWI][TI]IF]S

sImM|ITIWwW][TI]IF]|SsS

AL

New FWD Instail Proc/Doc hand-off to REX/Ops
Mroduct: Update FWD Installation Procedure

_— FWD and QUE Packaging with Version-Based Umbre”é Product
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Dec 7, '08

Dec 14, '08 Dec 21, '08

Dec 28, '08

TIw[T[F][|S

s [ M|

sImM|TIw|[TI]F][S

AL%

N

TIw| T[F|ls[s|M[TIwW[T[F[s[s|IM[TIwW[TI[FI[Ss
REX Com-Add-ulimitDpenFileMax setting to FWD Installation Procedure

New QUE Install Prod/Doc hand-off to REX/Ops
N i
MWMUCI: Update QUE Installation Procedure

) 4

REX Umbrella Product: FWD and QUE Installation Procedures archived
AL &{

Umbrella Product: FWD, QUE Auto-Maint/Monitoring int¢ a package
12/17 ¢ Milestone: FWD and QUE Packaging with Version-Based Umbrella Product done
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Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08 Jan 4, '09

TIw[ T[F[s|IsImM[TIw T[F[s|sImM[TI[w|[T[F[s|sImM[T[w|[T[F[s|[sIM[T[wW|TI F[s[s]|[M]

Productior; Configuration

mpleted
P

H éDeployment 1 Review i
ﬂ @ Forwarding Node 6 (Fwd6)
Fwd6: Server Hardware OS Install
FEF : imitOpenFileMax to 16k ‘
FEF ; e Burn-in
JB itform Installation

Fwd6: Request and Install Grid Certs

Fwde6: Install with Version-Based FWD Umbrella Product

Fwd6: Single Job Small-Scale Test

Fwd6: Large-Scale Tests

FWdG: Setup Automated Maintenance, Monitoring
12/12 ¢ Milestone: Fwd6 Ready to Deploy

JB :

JB,MD,JS
JB

v. ] ———) Deployment Stage 2
ALL =—Depieyment—2—ﬁlan—@pﬂm+ze—9&ta MC Prod Configurations

REX Deployment 2: Execute
| Deployment 2: Monitor 3
t 2: Complete Grid Production Configuration

REX =i3eployment 2: Sign-off

12/22 Q—M-I-I=E=2—Depleymen(—2—cemple&ed—$

REX

i (S
===y Prodjuction System Scheduled Downtime Activities

—— Smalt-Odick Wi
W Smat-Qurek-Wins
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Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08 Jan 4, '09
TIwW[T[F[s[sIMI[TIW[T[F[s|[s| M[TIW[T][F[s|s[M|[T[wW|[T[F[s[s|[M[TI[W[T[F[s[s|M]
_— SAM-Gri( Job Status Info
New Job Status Value aﬁ QUE|Node: Later Work
PM SAM-Grid Release Wifh Joly Status Info feature
Pre-deplo ment test of new SAM-Grid Release
12/12 Q—M#estene SAM-Grid Release Deployable for Data Production
new" VDT)E
nodes
eployed :
—— Metrics
—
——
—
~—
—
—
—
=
—
: : :
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Project: DO Grid Data Production Initie
Date: Thu 12/4/08

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<
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